



215 North Main Street
Temple, Texas 76501
(254) 899-0899
Fax (254) 899-0901
www.clark-assoc.com
Firm Registration No: F-23184

May 1, 2025

City of Temple
Ed Kolacki
3210 E. Ave H, Bldg. A
Temple, Texas 76501

Re: City of Temple Knob Creek Trunk Sewer Improvements, Phase I

Dear Mr. Kolacki,

On May 1st, Change Order No. 4 was submitted for the City of Temple Knob Creek Trunk Sewer Improvements, Phase I Project. The amount of Change Order No. 4 is \$168,475.00. This change order is for the purpose of installing 120 linear feet of new 42" Steel Pipe Encasement and Trunk Sewer via roadway bore beneath E. Avenue H.

At the request of the City of Temple, McLean Construction was asked to explore the option of installing the new trunk sewer beneath E. Avenue H via a trenchless boring method in lieu of open cutting the street. McLean excavated and verified the location and elevation of the existing utilities on the north side of E. Avenue H. A site visit was made with McLean and the boring contractor to look at the information, and it was agreed that a roadway bore was a possible option to install the new trunk sewer beneath E. Avenue H.

The total amount of Change Order No. 4 is \$168,475.00. We have reviewed Change Order no. 4 for accuracy and completeness, and it is the engineer's opinion to authorize this change order. (*Please see attached Change Order no. 4 for details.*)

Sincerely,

Monty Clark, P.E., CPESC