

RESOLUTION NO. {{item.sequential_number}}

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF TEMPLE, TEXAS, AUTHORIZING DEDUCTIVE CHANGE ORDER NUMBER THREE TO THE CONSTRUCTION CONTRACT WITH PATIN CONSTRUCTION, LLC OF TAYLOR, TEXAS FOR CONSTRUCTION OF THE 24TH STREET OVERPASS AND PEDESTRIAN IMPROVEMENTS IN THE ESTIMATED AMOUNT OF \$96,205; AND PROVIDING AN OPEN MEETINGS CLAUSE.

Whereas, this item will allow for the execution of Change Order No. 3 to the construction contract with Patin Construction, LLC (Patin) of Taylor, Texas for construction of the 24th Street Overpass and Pedestrian Improvements - the proposed project scope changes deduct 1,000 square yards concrete traffic rail and add 1,407 linear feet of anti-graffiti paint on overpass concrete rails;

Whereas, on July 18, 2024, Council authorized a construction contract with Patin for the construction of this project in the estimated amount of \$4,022,450 - on August 26, 2024, Change Order No. 1 was authorized to add traffic control message boards prior to mobilization, and on November 21, 2024, Council authorized Change Order No. 2, adding concrete approaches at the overpass bridge abutments;

Whereas, with execution of this deductive Change Order No. 3, the revised value of the construction contract will be \$3,991,477.39, a decrease of 0.77 percent to the original contract amount - this change order will not add days to the construction contract and the final completion date remains May 18, 2025;

Whereas, Staff recommends Council authorize deductive Change Order No. 3 to the construction contract with Patin for construction of the 24th Street Overpass and Pedestrian Improvements in the estimated amount of \$96,205;

Whereas, Change Order No. 3 to this construction contract with Patin in the deductive amount of \$96,205 will be recognized in Account No. 365-3400-531-6974, Project No. 102897; and

Whereas, the City Council has considered the matter and deems it in the public interest to authorize this action.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF TEMPLE, TEXAS, THAT:

Part 1: Findings. All of the above premises are hereby found to be true and correct legislative and factual findings of the City Council of the City of Temple, Texas, and they are hereby approved and incorporated into the body of this Resolution as if copied in their entirety.

Part 2: The City Council authorizes deductive Change Order No. 3 to the construction contract with Patin Construction, LLC of Taylor, Texas for construction of the 24th Street Overpass and Pedestrian Improvements in the estimated amount of \$96,205, and authorizes the City Manager, or her designee, after approval as to form by the City Attorney's Office, to execute any necessary documents.

Part 3: It is hereby officially found and determined that the meeting at which this Resolution was passed was open to the public as required and that public notice of the time, place, and purpose of said meeting was given as required by the Open Meetings Act.

PASSED AND APPROVED this the 6th day of **March, 2025**.

THE CITY OF TEMPLE, TEXAS

TIMOTHY A. DAVIS, Mayor

ATTEST:

APPROVED AS TO FORM:

Jana Lewellen
City Secretary

Kathryn H. Davis
City Attorney