



July 24, 2024

Deborah Mason, PE
Public Works Engineering Division
3210 East Avenue H
Building A, Suite 107
Temple, TX 76501

RE: *Recommendation for Change Order #3*

Ms. Mason,

Change Order #3 captures the revisions to the plan quantities to remove the roadside ditches and area inlets, revision to the traffic control plan to remove of the phase construction between begin project and Poison Oak, field revisions in Phase 1 & 2 construction, and weather day modification between January and June.

Kimley-Horn has reviewed the change order and has no objection to the document as submitted and recommends the City approve this change order in the amount of \$49,116.38. The approval of this change order will increase the contract time to account for the weather days as noted in the attached document, and the revised contract amount can be found on the Change Order form.

Sincerely,

A handwritten signature in blue ink that reads "Ashley Martinez".

Ashley Martinez, P.E. (TX)
Project Manager