

CHANGE ORDER

PROJECT: **Santa Fe Community Market**
 OWNER: **City of Temple**
 CONTRACTOR: **Wright Builders**
 ENGINEER: **Kasberg, Patrick & Associates**
 CHANGE ORDER #: **2**

Make the following modifications to the work described in the Contract Documents:

CO2-01	Concrete Demolition and Replacement	1	LS	\$	5,890.89	\$	5,890.89
CO2-02	Sod & Irrigation Adjustments	1	LS	\$	2,165.81	\$	2,165.81
CO2-03	Furnish & Install 18" RCP	25	LF	\$	130.30	\$	3,257.50
CO2-04	Furnish & Install 24" RCP	398	LF	\$	150.93	\$	60,070.14
CO2-05	Furnish & Install 24" RCP 45 Degree Bend	2	EA	\$	1,041.77	\$	2,083.54
CO2-06	Furnish & Install 2'x2' Area Inlet	1	EA	\$	5,152.35	\$	5,152.35
CO2-07	Furnish & Install 3'x3' Area Inlet	1	EA	\$	7,144.89	\$	7,144.89
CO2-08	Furnish & Install 4'x4' Junction Box	2	EA	\$	6,480.71	\$	12,961.42
CO2-09	Connection to Existing Storm Drainage System	2	EA	\$	4,191.58	\$	8,383.16
CO2-10	Demolition and Removal of Existing Infrastructure	1	LS	\$	36,225.43	\$	36,225.43
CO2-11	Builders Risk & Performance Bond	1	LS	\$	1,784.87	\$	1,784.87
				Sub-Total ADD		\$	145,120.00

Change Order Total \$ 145,120.00


The compensation agreed upon in this Change Order is full, complete and final payment for all costs the Contractor may incur as a result of or relating to this change whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay (for which only revised time is available), extended overhead, ripple or impact cost, or any other effect on changed or unchanged work as a result of this Change Order.

Original Contract Amount	\$ 3,461,760.00
Previous Net Change in Contract Amount	\$ 23,650.00
Net Change in Contract Amount	\$ 145,120.00
Revised Contract Amount	\$ 3,630,530.00
Original Contract Time	330 days
Previous Net Change in Contract Time	3 days
Net Change in Contract Time	19 days
Revised Contract Time	352 days
Original Final Completion Date	October 8, 2025
Revised Final Completion Date	October 30, 2025


Recommended By:

 2/18/25
 Project Manager (City Staff) Date

Recommended by:

 2/11/2025
 Architect/Engineer Date

Agreed to:

 2/11/2025
 Contractor Date

Approved by City of Temple:

Brynn Myers, City Manager Date

Approved as to form:

City Attorney's Office Date

Approved by Finance Department

Finance Date