

## CONTRACT AMENDMENT (Professional Service Agreements)

**PROJECT:** Temple – Blackland Road Extension and Utility Improvements

**OWNER:** City of Temple

**ENGINEER:** Kasberg, Patrick & Associates, LP

**AMENDMENT #:** 7

**PO #:** 195530

Make the following additions, modifications or deletions to the work described in the Contract Documents:

|  |                     |
|--|---------------------|
| A. Design Surveys  | \$12,500.00         |
| B. Revisions to Final Design Roadway                                   | 22,900.00           |
| C. Revisions to Final Design Drainage                                  | 8,100.00            |
| D. Revisions to Final Design – Waterline                               | 3,600.00            |
| E. Revisions to Final Design Pedestrian and Landscaping                | 6,900.00            |
| F. Traffic Signal Design at US 190                                     | 39,800.00           |
| G. Traffic Signal Design at Little River Road and South Blackland Road | <u>33,350.00</u>    |
| <b>TOTAL</b>   | <b>\$127,150.00</b> |

The Compensation agreed upon in this Contract Amendment is the full, complete and final payment for all costs the Architect or Engineer may incur as a result of or relating to this amendment whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay (for which only revised time is available), extended overhead, ripple or impact cost, or any other effect on changed or unchanged work as a result of this Contract Amendment.

|   |                          |
|---|--------------------------|
| Original Contract Amount:               | <u>\$ 678,485.00</u>     |
| Previous Net Change in Contract Amount: | <u>\$ 785,810.00</u>     |
| Amount This Amendment:                  | <u>\$ 127,150.00</u>     |
| Revised Contract Amount:                | <u>\$ 1,591,445.00</u>   |
| Original Contract Completion Date:      | <u>August 28, 2020</u>   |
| Revised Contract Completion Date:       | <u>February 28, 2025</u> |

Recommended by:




Project Manager

8/16/2024

Date

Agreed to:



Architect or Engineer

08/14/2024

Date

Approved by City of Temple:

Approved as to form:

City Manager

Date

City Attorney's Office

Date

Approved by Finance Department:

Date