

## CHANGE ORDER

**PROJECT:** City of Temple Poison Oak Road Realignment Phase I  
**OWNER:** City of Temple  
**CONTRACTOR:** Emerson Construction Company  
**ENGINEER:** Clark Associates  
**CHANGE ORDER #:** Four (4)

Make the following additions, modifications or deletions (circle those that apply) to the work described in the Contract Documents:

ITEM #:

**Deduct: Contractor Item**


#15	232 SY – 6" Crushed Limestone Base Material	(\$ 2,088.00)
#26	2 EA – ADA Handicap Curb Ramp	(\$ 3,956.00)
#29	130 LF – New Reinforced Concrete Stem Wall	(\$ 30,940.00)
#39	529 LF– New 5-Strand Barbed Wire Fencing	(\$ 5,819.00)
#44	0.75% LS – New Drive Approach/Access Drive for Bernice Johns Property	(\$ 22,517.25)
#51	5 EA – Cored Connection to new Box Culvert	(\$ 4,240.00)
#70	206 SY – 6" Concrete Encasement	(\$ 8,240.00)
#72	1 EA – Connection to Existing Sanitary Sewer Main	(\$ 3,598.00)
#92	1 EA – 6" MJ Gate Valve	(\$ 1,938.00)
#96	1 EA – Standard Fire Hydrant Assembly	(\$ 6,480.00)
#9	100% LS – Temporary Irrigation (Change Order #3)	(\$ 3,360.00)

**Total Deduct:** (\$ 93,176.25)


The compensation agreed upon in this Change Order is full, complete and final payment for all costs the Contractor may incur as a result of or relating to this change whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay (for which only revised time is available), extended overhead, ripple or impact cost, or any other effect on changed or unchanged work as a result of this Change Order.

Original Contract Amount:	\$ 7,198,910.50
Previous Net Change in Contract Amount:	\$ 264,511.89
Net Change in Contract Amount:	\$ (93,176.25)
Revised Contract Amount:	\$ 7,370,246.14
Original Contract Time:	550 Days
Previous Net Change in Contract Time:	30 Days
Net Change in Contract Time:	0 Days
Revised Contract Time:	580 Days
Original Final Completion Date:	10-07-2024
Revised Final Completion Date:	11-06-2024

Recommended by:

 June 24, 2024  
Project Manager (City Staff) Date

Recommended by:

 6-24-2024  
Architect/Engineer Date

Agreed to:

 06/24/2024  
Contractor Date

Approved by City of Temple:

Brynn Myers, City Manager Date

Approved as to form:

Approved by Finance Department:

City Attorney's Office Date

Finance Date