



- Tasks included in CO #3:
1. Redesign of Trunk A storm sewer (from Westwood Hills Blvd to just south of Poison Oak Road) to remove off-site area inlets and proposed ditches along the west side of South Pea Ridge Road.
 2. Redesign will require additional of curb inlets along South Pea Ridge Road to accommodate off-site flow.
 3. Quantity revisions per construction in Phase 1 & 2.

- LEGEND**
- PROPOSED HMA
 - PROPOSED SIDEWALK
 - PROPOSED DRIVEWAY
 - EXIST/INTERIM REALIGNMENT
 - PROPOSED PAVEMENT REMOVAL